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DECEMBER 5, 2011 
  
1. SR 334 PATHWAY 

Construction began in September and is on-going. Previously identified 
underground utility cable conflicts have been resolved, and the base layer of 
asphalt has been placed. Work will continue on the pedestrian bridge piers and 
abutments in preparation for placement of the actual bridge in late December. 
The final, surface layer of asphalt will not be placed until spring, along with the 
pedestrian ramps at street intersections. With the exception of the bridge 
placement later this month, this project is being buttoned-up for the winter. 
Temporary stone ramps will be placed at street intersections to allow some use 
of the pathway and bridge during the winter. 
 

2. STORMWATER PERMIT ACTIVITIES 
The semi-annual Stormwater Facility Assessments have been conducted at the 
Wastewater Treatment Plant and Fire Stations 91 and 92. The purpose of the 
assessments is to determine if the Stormwater Pollution Preventions Plans, 
developed specifically for each Town-owned facility in accordance with the 
Town’s Stormwater Quality Management Program, are being implemented 
effectively. The facilities were found to be successfully implementing pollution 
prevention practices such as providing secondary containment for chemical 
storage, providing spill kits throughout the facilities and conducting vehicle and 
equipment maintenance in designated areas protected from stormwater run-on 
and run-off.   
 



Routine inspections of proposed and current projects are on-going, as well as 
several storm sewer replacements and installations which have been undertaken 
by in-house personnel. 
 

3. STORMWATER MANAGEMENT BOARD 
The Board convened a public hearing on a proposed Resolution to adopt a 
schedule of rates, fees and charges to fund a Stormwater Utility on September 
13th which was continued to October 11th.  After a great deal of discussion among 
the Board members and Citizen’s Advisory Committee, the proposed rate 
structure has been greatly simplified and is based solely on the amount of 
impervious surfaces present on the property. Under the revised proposal, all 
residential properties in the consolidated Zionsville area less than or equal to two 
acres in size will be assessed the base rate of $3.28 per month. All other 
property classes and residential parcels over two acres will be assessed based 
upon the amount of actual impervious surface. Information has been posted to 
the Town’s web site, and an informational mass-mailer was developed by staff 
which has been mailed to all property owners within Zionsville. 
 
A call for a vote on second reading of the Resolution has been added to the 
agenda for the next Board meeting which is scheduled for December 13th at 6:30 
p.m. in the Community Room of the Zionsville Town Hall. 
 

4. FIRST STREET PROJECT 
The working group of Councilors Swack and Mundy as well as Town Manager 
Mitro and Superintendent Lantz continue to work with the engineers and the 
designers on this project to define the scope of this project. A meeting of the 
above-reference group was held on Tuesday, October 4th to discuss in which 
direction this project will go upon consideration of public comment. 
 
As the comments from the public seemed to demand a broader look at the area, 
the scope and schedule have been adjusted to accommodate appropriate public 
input and seeming demand for resolution of certain deficiencies downtown. The 
scope of the project as it pertains to design services has been shifted more 
towards design development and does not contemplate construction documents. 
Under the revised schedule and scope as agreed to by the working group 
referenced above, the final public meeting has been pushed back to on or about 
January 11th, when the final design development, or general schematic plans will 
be presented to the public. Additional items such as crosswalks and pedestrian 
accommodations south of Oak St., modifications to the intersections of Oak St. 
and First St. as well as Sycamore St. and First St., gateway elements for the 
intersection of Oak St. and First St. and signalization considerations for the same 
will be included in the plans presented along with other added elements. This 
revised schedule could result in a late-April letting. 
 
A project web site has been developed for this project, and may be viewed at 
www.reasite.com/firststreet/. Due to the website upgrade and recent hack, the 



link to this site from the Town’s web site is being restored to allow interested 
parties to follow the design process and provide comments. 
 

5. TRAFFIC COUNTS CONDUCTED 
In preparation for a statutorily-required five-year update to the Town’s Traffic 
Impact Fee, A&F Engineering, who conducted the original study, continues to 
conduct traffic counts on area roadway segments to complete the data necessary 
to update the traffic impact fee later this year or early 2012. 
 

6. ANNUAL STREET REPAIRS 
A Notice to Proceed was issued to Rieth-Riley Construction on September 29th 
for this year’s street repair program, and construction has begun. By contract, 
construction on the following roadways was to be substantially complete by the 
end of November: 
 

Repair Area From To 

Sycamore St. Fourth St. Sixth St. 
Ninth St. Pine St. Sycamore St. 
CR 975 E. Mulberry St. North Urban Town Limits 
Poplar St. Sixth St. Approx. Eighth St. 
Lexington Ct. Irongate Dr. Dead End 
Graystone Ct. Village Walk Drive Dead End 
Mulberry St. Ash St. Ford Rd. 
CR 875 E. Whitestown Rd. CR 550 S. 
Morningside Dr. Starkey Ave. Sugarbush Dr. 
Sugarbush Dr. Starkey Ave. Morningside Dr. 
Maple St. Ash St. Willow St. 
Willow St. Maple St. Elm St. 
Mulberry St. Pathway Colony Way Hal Sharpe Rd. 
 
Previously unknown poor sub-grade conditions have been identified on Ninth St., 
Poplar St. and the Mulberry St. pathway repair areas. Modifications to the 
methods for repair have been developed and the contractor has been advised. 
The field-conditions discovered will result in additional costs and a delay of the 
repairs, but the project can still be accommodated within budget. 
 
The contractor did not begin their work until early November, or approximately 35 
days into their allotted 60 days to reach substantial completion. All the work 
under this year’s program is expected to be completed by the week of December 
12th. However, due to the aforementioned conditions discovered on Poplar and 
9th Streets, it has been decided to delay their reconstruction until 2012 unless 
unseasonably warm and dry weather conditions are realized in December. 
 
The Parks Department project for the extension of the Laurel Avenue trail to 
access the rail-trail through the former Swigget site has been included in this 
year’s project to realize a cost-savings by including it in the larger street repair 



project. Again due to adverse weather and a delayed start by the contractor, this 
pathway extension may be deferred until next spring. If the contractor feels that a 
window of appropriate weather is forecast in December, then the pathway work 
will commence. 
 

7. BEECHWOOD CULVERT REPLACEMENT PROJECT 
This project utilizing a slip-lining process wherein a new pipe is inserted within 
the existing over-sized culvert, and then the annular space is filled with grout is 
complete.  
 

8. SR 334/FORD RD. PEDESTRIAN SIGNAL 
Work has begun on the installation of pedestrian signal heads at this intersection. 
The concrete sidewalk and ramps have been modified to accept the new signal 
work and the crosswalk striping has been placed. Work on the installation of the 
actual signal modifications is scheduled to begin the week of December 5th and 
be complete by December 17th. 
 

9. FALL LEAF COLLECTION 
Leaf collection for residents in the Urban service district continued throughout 
November despite the inclement weather and early onset of snow, necessitating 
the de-rigging of certain equipment in preparation for salting and plowing. The 
week of December 5th is the last opportunity for residents to have their leaves 
collected by the town, and all leaves must be curbside by December 5th to ensure 
collection; however, the Street Department will try to accommodate as many 
residents as possible. As the trucks used to tow the leaf machines are the same 
trucks used to spread salt and plow snow, the trucks must now be rigged for 
winter activities and needs. 
 

10. DUKE FACILITY RELOCATION 
Beginning in January, Duke Energy plans to replace their utility poles beginning 
at the substation near Turkey Foot Ave. and Temple Ave. all the way to the 
substation located along Old 106th St. Accordingly, this work will result in new 
utility poles along First St. through the downtown area. All existing facilities will 
remain above-ground. 


